
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits MP86.0 & MP102.0 / LE-Line, I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 11/20/2021 8/25/2021 11/10/2021

Inspector Date Reviewed by Date
T. Rushton 11/20/2021 Todd Dellinger 11/22/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/30/2021 No

B.I.#60 - Sequential Arrow Sign - HR - Grp-2 & 4
NOTE:  Sequential Arrow Sign(s) being utilized on the Project.

           This Operation was for coverage of the continuing Night
                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 

    BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

                                               Arrow #(UR 10651503), & Arrow #A14084A  

                    *10/21 - E/B = 10.5 Hrs                                *11/2 - E/B = 2.5 Hrs
                   *10/21 - W/B = 8.5 Hrs                                 *11/2 - W/B = 5.5 Hrs 
                    *10/25 - E/B = 9.0 Hrs                                 **11/3 - E/B = 12.0 Hrs
                   *10/26 - W/B = 9.5 Hrs                                  *11/3 - E/B = 7.0 Hrs  
                   *10/27 - W/B = 4.0 Hrs                                 *11/3 - W/B = 2.0 Hrs
                  **10/27 - W/B = 9.5 Hrs                               **11/4 - W/B = 5.0 Hrs 
                      *11/1 - W/B = 4.5 Hrs                              **11/8 - W/B = 9.5 Hrs 
                     **11/2 - E/B = 4.5 Hrs                                **11/8 - E/B = 7.0 Hrs
                    **11/2 - W/B = 4.5 Hrs                                *11/8 - W/B = 4.0 Hrs
                                                                                         *11/9 - W/B = 6.5 Hrs
                                                                                       *11/10 - W/B = 9.0 Hrs

                                                     *Grp-2 Total Hours = 82.5 (Rounded Up) = 83.0 Hrs
                                                    **Grp-4 Total Hours = 52.0 Hrs
                                                                             Total = 135.0 Hrs

                                                      OK to PAY = 135.0 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summaries)
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DOT Form IP 422-635ER EF
       Revised 4/2009

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0060 SEQUENTIAL ARROW SIGN 2 11/5/21 HR 83 1213 DAL 12/1/21 EK 12/1/21 40

0060 SEQUENTIAL ARROW SIGN 4 11/5/21 HR 52 1214 DAL 12/1/21 EK 12/1/21 40

Attachments

C9214 TC Summary 10-
21 to 11-10.pdf
Adobe Acrobat Document
3.36 MB


























































